

2020 Investment Round Timeline



											line.			
1	December	January	February	March	April	May	June	July	August	September	October	November	December	
TEO Investment activities				TEC and engagen Investme commen	nent on ent Plans to nce			PTEs s (as red • 202 Mo • EPI • Add fun	MoP(s) C • EPIC ditiona • Strategic Intent uests • Learner Success Plan • Covid-19 Response	Final date for to resubmit to Plans, including MoP and EPI templates following discussion with TEC By 8 September 202 TEC and TEOs finalise all discussions about any changes to proposed Plans By 4 September 2020	their ing C ith			
TEC Investment activities	Publish Plan Guidance 9 December 2019			Publish Investment Toolkit and Gazette notice Investment Plan Criteria 28 February 2020				Release Supplementary Plan Guidance By 30 June 2020 Release 2021 MoP(s) and EPIC templates on WKSP2 By 30 June 2020 Communicate 2021 Indicative Allocations By 30 June 2020					TEOs notified of 2021 funding decisions From late November 2020	
Supporting activities			Volu was com			April SDR/IPI data submissions By 29 April 2020 BUDGET 2021 14 May 2020	TEOs notified of new Investment Round timeline 28 May 2020		August SDR/IF data submis By 21 Aug	ssions		 Information Communications Funding 	KEY Engagement Capability External supportinactivities	g